

**TOUR DIARY OF SRI KIRAN GITTE, IAS, DISTRICT MAGISTRATE & COLLECTOR,  
WEST TRIPURA DISTRICT FOR THE MONTH OF SEPTEMBER, 2011**

---

**06.09.2011:** Visit to Jirania for conducting RD Engineers meeting. It is noticed that large number of RD works are lagging behind, especially Health Sub-Centres, Anganwadi Centre, School building, MGNREGA materials component, Growth Centre etc. Therefore, it is decided to held face to face meeting with the AEs/ JEs/ TAs working in each Blocks of Teliamura, Khowai and Sadar Sub-Division to know the issues and to discuss the remedial actions.

**1.** Emphasis should given upon the standardization of work being implemented by Engineers.

**2.** It is noticed from the progress report of EEs, RD that number of works are pending since last 2-3 years. Accordingly, it is decided that the works taken up to 2010-11 should be completed within November - 2011. The works sanctioned in 2011-12 should be commenced immediately and completed as per the schedule date mentioned in work orders.

**3.** There should not be any difference between JE / TA for giving responsibility for implementation of works. The work to be distributed uniformly to all the I.Os (TA / JE).

**4.** The JEs / TAs should play a major role for selection of site. They should maintain coordination with local officials of line department and PRI bodies to expedite the selection of site for speedy implementation. They should intimate to the concern Work Order issuing authority in black and white in case of non availability of work site or any other problem.

**5.** Working season will start from October- 2011. 60% of the planned money of 2011-12 to be spend by December 2011. Accordingly, JE/TAs must be resourceful with the machineries and mason, for implementation of project.

**6.** BDO should prepare a statement indicating labour budget for each village and amount of estimates available and to be prepared from the shelf of project. Estimates shall be prepared as per the priority given by PRI bodies and visiting every worksite for locating specific correct estimate. JE / TAs should prepare all the required estimates within 15<sup>th</sup> October-2011 for the works to be implemented by December-2011. Simultaneously with in 15<sup>th</sup> November 2011 all estimate

required up to March 2012 must be approved and ready for implementation of work.

**7.** Work to be inspected by SE/ EE / AE / JE / TAs as per guideline of RD Department. JE / TA must supervise the work implemented by the other officials in the blocks. Visit to the work site must be ensured at least three times at the time of commencement, during the work in progress and after completion for output and MB.

**8.** It is decided that no estimate to be revised without proper justification. BDOs / EEs will fix up responsibility for additional expenditure if any, in respect of particular work before such revision for ongoing work.

**9.** The construction of health sub-centre and AWC should be given top priority. Henceforth work order for AWC & Health Sub-Centre should be issued in favour of JE/TAs instead of Panchayat Secretaries.

**10.** No deposit of fund to be accepted from any line department for implementation of work without prior approval of the RD Department or the DM & Collector. All BDOs must follow the format of RD Division – III for submission of physical and financial progress report regarding RD works.

**(Action: All BDOs/All EEs, RD)**

**10.09.2011.** Visit to Fatikcherra GP under Mohanpur RD Block regarding land dispute. Few villagers from Fatikcherra GP have given a complain against one Krishnadhan Paul of Santipara, Agartala who has purchased more than 60 acres land in the name of relatives and friends. It is alleged that he is forcing the poor families to sale the land or to give on long term lease for rubber plantation. During the visit, the Tehsilder reported that Sri Paul has purchased about 28 acres land in the recent past. His son Ashit Paul admitted of having about 120 Kani rubber plantation in the area. The villagers appeared vulnerable to monetary temptation and most of them have been alienated from their land. Therefore, the SDM, Sadar is asked to obtain written statement of the villagers and conduct a detailed inquiry regarding the legal/ illegal transfer of land in the area and submit report within 15 days.

**(Action: SDM, Sadar)**

Visit to Mohanpur RD Block regarding implementation of RD schemes. The BDO, Mohanpur reported that there is shortage of 49 Gram Rojgar

Shevak (total post- 97 & men in position-only 48) Interviews were conducted in November, 2010 for 26 posts, but the merit list was not published due to difference with the PRI members and the Interview Panel. BDO, Mohanpur should submit detailed report in this regard.

**(Action: BDO, Mohanpur)**

Regarding IAY scheme the village panchayats have submitted list of 350 beneficiaries only against 513 sanctioned. It is decided to release the 2<sup>nd</sup> installment to 350 beneficiaries without waiting for selection of remaining beneficiaries, as it may delay the implementation of the programme.

**(Action: BDO, Mohanpur)**

On the way visited the on going work of Kamalghat market complex and Lembucherra market complex which are nearing completion.

**12.09.2011.** Visit to Teliamura regarding road connectivity to Nonacherra, the only area which doesn't have all weather road connectivity towards the Kakracherra, Nonacherra under Mungiakami RD Block. The total distance is about 8 km. and formation work for 2 km. was done under MGNREGA and the remaining stretch is very narrow as manual formation work is done. There is limited scope for manual work for further development of the road. So Executive Engineer, PWD, Teliamura and Executive Engineer, RD Division No.III, Teliamura are requested to visit the area and prepare alignment to develop the road in a phased manner. In the 1<sup>st</sup> phase, the formation and earth cutting will be done by PWD for which minimum fund required shall be arranged by the District Administration. In 2<sup>nd</sup> phase the Executive Engineer, RD Teliamura Division shall construct cross drains, culverts and bridges along with brick soling as per PMGY standard. In the last phase PWD shall do the mateling and carpeting of the road. The Executive Engineer, PWD & Executive Engineer, RD, Teliamura are requested to submit the estimates by 30<sup>th</sup> September, 2011 positively.

**(Action: EE, PWD, Teliamura Divn./EE, RD, Teliamura Divn.)**

Visit to Bishalgarh for land acquisition of works relating to Railway project. Discussed the progress of land acquisition process for North Eastern Railway project with the SDM, Addl. SDM and other officers. It appears that land acquisition process is in the last phase and only 6 sheets are remaining.

The notices for 4 sheets have been issued and hearing is in progress. Revenue Officers are engaged for consultation with the land owners and other representative to complete the process within October, 2011. Necessary instruction regarding resolution of problems given to the Revenue Officers.

**15.09.2011 . Visit to Bishalgarh Degree College and Brajapur GP.**

**Bishalgarh Degree College:** Hon'ble Chief Minister visited Bishalgarh Degree College and inspected the construction work. The construction work seems to be satisfactory. Regarding approach road the SDM, Bishalgarh has been asked to purchase the required land through Land Purchase Committee and hand over to construction agency immediately. Construction of approach road and 2 nos. culverts shall be done by BDO, Bishalgarh/EE, PWD by January, 2011 .

**(Action: SDM, Bishalgarh/EE,PWD (R&B)**

**Brajapur GP:** BDO, Bishalgarh has developed water body surrounded by nursery of forest, horticulture and forest species in the Brajapur GP. The work was started 2 years back and the fund was arranged through MGNREGP and from other horticulture schemes. The project has been handed over to Brajapur GP and the proceeds are treated as non taxable income. The project can be replicated in other Blocks for creating decentralized nursery to support the plantation works.

**(Action: All BDOs)**

**17.09.2011.** Accompanied the Hon'ble Minister for Urban Development and other officials to visit the minority dominated areas in Jirania and Mandwai Block.

**1. Durganagar:**

- a) The land allotment of few RM families is pending due to NOC from Education Department. SDM, Sadar to follow up with Director, School Education.
- b) Durganagar Kabar Khola is to be freed from encroachment. Rehabilitation of one family to be done by land purchase 5 gandas for allotment & IAY house.
- c) Koitarbari Madrassa – boundary wall to be constructed.

- d) Kabor Khola – Ranirbazar NP Ward No.3: There is no land and therefore 1(one) kani land needs to be acquired. There is one Kabar Khola near Ranirbazar, which is not suitable.
- e) Koitorbari – 10 electric posts are required for extension works. TSECL is to submit estimate for placement of fund from BEUP to SDM, Sadar.
- f) The Kalinagar road needs to demarcation and rehabilitation of 3 families which are affected due to road.
- g) Ratannagar Masjid needs to power connection.
- h) Mini deep tube well adjacent to Ratannagar Masjid not functioning which may be repaired.

**2. Uttar Majlishpur – Harijoy Para – Kabar Khala:**

There is a demand for construction of Anganwadi Centre Ward No. 4 and 5. The road to Kabarkhola needs to be developed.

**3. West Barjala Village Committee: Shankar Bazar:**

- a) Allotment of land to Madrassa and about 50 families residing the area to be expedited by obtaining NOC of Higher Education Department & record correction.
- b) The approached road to Kabar Khola shall be developed by compensating the families whose land / house is affected.
- c) Drinking water connection may be extended along with construction of reservoir.
- d) The Kabar Khola may be provided with hard-drainage, wire boundary if it is not prone to encroachment.

**4. Bishrambari:**

- a) The 40 families are awaiting land allotment, which may be processed at earliest.

- b) 4(four) electric posts are required power extension. The TSECL shall prepare estimate for funding under BEUP.
- c) Drinking water problem is faced by 200 families. So, DTW are to be taken up during **April, 2012**.

**5. Harijoy Choudhury Para:**

- a) The drinking water pump operator problem may be resolved by GP.

**6. Joynagar GP (Kalabagan Para):**

- a) Kabar Khola may be provided with hard-wire boundary wall on North side, which is prone for encroachment.
- b) There is a vacant land of Khadi Board in the area which should be protected for encroachment.
- c) There is a need to provide drinking water reservoir and toilet block.

**7. Purba Barjala Rostom Para:**

- a) The land allotment is pending as the land is recorded as jote in favour of tribal families which are not residing in the area. The land recorded may be corrected Under Section 95 by SDM, Sadar. The Kabarkhola requires purchase of 1 kani land with approximate value of Rs. 3 lakhs which may be considered.
- b) The Extension of power connectivity requires 4 electric posts for which TSECL may prepare estimate for placement of fund under BEUP.
- c) Madrasa building was damaged due to cyclone in last year which may be repaired under calamity relief fund.

**8. Dinabandhunagar:**

- a) The road to the Kabarkhola needs to be diverted in consultation with the Village Panchayat.
- b) One Deep Tube Well (DTW) may be provided in the Kabarkhola along with small Ghatla.

- c) The Darga land is occupied which should be demarcated and protected.

**9. Champaknagar Bidyamohan Sadhu Para:**

- a) There is a demand for Madrasa for which land may be allotted.
- b) Repairing of a mini deep tube well is required.

**10. Jiraniakhola:**

- a) Land allotment to families without 1971 documents may be enquired.
- b) Boundary wall, toilet block and one tube well may be provided.
- c) Land may be recorded in the Masjid name.
- d) Inclusion of names of RM families in IAY waiting list.

**11. Bankimnagar:**

- a) Madrasa land demarcation where there is a dispute with the Tribal families. The land is recorded in the name of Wakf Board
- b) Railway may be requested to allow one gate for road to the Kabarkhola.
- c) The Madrasa building of Jirania may be taken up under SSA.
- d) One water reservoir may be provided in the Masjid area.

**B] Uttar Majlishpur Gram Panchayat:**

1. Community Hall – Additional Rs.2.66 lakhs to be placed with BDO, Jirania on requisition.
2. The Health Sub-Centre is very old and should be dismantled. New Health Sub-Centre shall be sanctioned in 2011-12 from NRHM for construction near Veterinary Sub-Centre.

**C] Majlishpur Gram Panchayat:**

2. Earlier Rs.10 lakhs given from BEUP for construction of Community Hall. Now, Rs.20 lakhs sanctioned from MPLAD and should be released to EE, RD- I at the earliest.
3. The construction of basic structure requires minimum Rs.40 lakhs in additional which needs to be arranged from various schemes.

**D] Champaknagar Market:** The construction works of 2<sup>nd</sup> floor is in progress. The work is likely to be completed in **November, 2011**. The Stair Cases should be of stone rather than tiles. The tile work should be of good quality. Community toilet to be constructed near the Market from TSC.

**18.09.2011. Visit to Khowai Block regarding rural development issues.**

Visit the Khowai RD Block and held meeting in Khowai Revenue Dak Bangalow with the Chairman, Khowai Panchayat Samiti, local MLA, SDM, Khowai and BDO, Khowai, Padmabil and Teliamura RD Blocks. The major issues regarding implementation of RD works were discussed and following decisions were taken.

- i) There is demand for additional 25 IAY houses for UR category due to shortfall in normal allocation. The tea estate labourers who are homeless required 53 IAY houses. The SDM, Khowai is requested to initiate the land allotment process to these 53 families from the vacant land of the tea estate as per procedure. Once the land is allotted the IAY houses will be sanctioned from the normal/district quota.
- ii) The foundation stone for construction of SDM office, Khowai was laid few years back. But the work could not be started due to transfer of fund to SDM office, Teliamura. The matter may be pursued with the Revenue Department/ Planning Department for sanction in 2011-12.
- iii) The Banabithi Rural Tourism Project is developed near Khowai town by conversion of forest scheme. There is a large lake with boating facility. The landscape is developed along with flower garden and other necessary infrastructure. The Tourism Department has planned to construct rest house and other facilities. Installation of Solar lighting system is necessary to extend time of park beyond sun set. The BDO, Khowai has submitted the project proposal for an amount of Rs. 69 lacs to office of the DM & Collector, West for sanction.

- iv) Jibananda Community Hall, Sonatala was taken up under BADP in 2010-11. The gradient of the community hall was not adequate and the stage has to be lifted at least by one feet for proper visibility. The work is incomplete due to shortage of fund amounting to Rs. 7 lacs, which shall be provided from BADP 2011-12.
- v) MGNREGA: Khowai RD Block has 13,378 Job Card holders, out of which only 950 are demanding employment under MGNREGA. But the Block could spent only 28% of funds allotted so far. The major hurdle is the unavailability of estimates in the Block and Village level. Therefore, Executive Engineer, RD Teliamura Division is requested to assess village wise fund availability and availability of technically sanctioned estimates.
- vi) Khowai Block has taken up rubber plantation schemes and other construction works from the Block share. But most of the construction works cannot be started before November, 2011. Similarly the project proposed from the ZP share cannot be taken up at this moment except plantation of tea and betel nuts. Therefore, BDO, Khowai has instructed to divert the Block share and Zilaparishad share to the village panchayats for employment generation. The fund shall be recouped on receipt of the 2<sup>nd</sup> installment in November, 2011.  
**(Action: BDO, Khowai)**
- vii) It is reported that number of Panchayat Secretaries were transferred by the Panchayat Department but there is considerable delay in releasing and joining of these Panchayat Secretaries. BDO, Mohanpur should release 3 Panchayat Secretaries for joining in Padmabil Block and BDO, Kalyanpur should release 2 Panchayat Secretaries for joining in Padmabil Block.  
**(Action: BDO, Mohanpur/Kalyanpur)**
- viii) There is shortage of IAY houses for allotment to SC category families in Tulashikhar RD Block which may be looked into.

ix) One JE namely Biswajit Debnath was suspended due to financial irregularities but the work were not handed over to other Implementing Officer. The BDO, Khowai and Executive Engieer, RD, Teliamura Division shall take necessary action immediately.

**(Action: BDO, Khowai, EE, RD, Teliamura Divn.)**

x) Requisition for additional fund for Behalabari ACA project may be submitted to this office immediately.

xi) There is shortage of Technical Assistant in Khowai RD Block and Accountant in Tulashikhar Block.

xii) There is no Broadband facility in the office of the Executive Engineer, RD Teliamura Division which is affecting the sanction of estimates in time.

xiii) The BDs have demanded for 1 MT. weight measuring instrument in every Block for delivery of RD stores speedily.

**20.09.2011.** Visit to Tulashikhar Growth Centre accompanying Hon'ble Minister for Agriculture etc.

The Tulashikhar Growth Centre consists of Motorstand, Market stall, Community hall etc which was inaugurated. There is additional demand for construction of Market shed which will be looked into.

**22.09.2011.** Visit to Jirania Block to attend Panchayat Samiti & BAC meeting and visit Khumulwng to attend workshop for Forest Dwellers.

i) The Jirania Block is lagging behind in implementation of RD works. Regarding MGNREGA the Block is allotted RS. 13 crores as against the labour project of Rs. 45 crores. The Block has spent only 6 crores till date. It is observed that the MGNREGA fund is not being given to the village panchayats as received from the district. The fund is released in several installments causing unnecessary delay. The Panchayat Samity is approving the list of projects decided by GP from their shelf of projects, which is not necessary.

ii) There is lack of coordination between the block office and the village panchayat. The Panchayat Secretaries are not aware about target, sanctioned amount and work pendency.

- iii) About 169 AWC were taken up in 2010-11, but only 41 AWC are completed even after elapse of 15 months. Some of the Implementing Officers reported that in many places carrying of construction materials is a problem. There is common problem of land availability for construction of AWC. In most of the cases the Panchayat Secretaries are taking up only one AWC at a time even if they are IOs of 4-5 AWCs. Therefore, BDO may consider issuing of few work orders in the name of JEs and TAs to expedite the progress of work.
- iv) As Zila Parishad, Panchayat Samiti members and all gram panchayat Pradhans were present, I explained the present status of RD works and asked all concerned to improve the implementation within next 3 months.
- i) Visit to Khumulwng to attend the workshop for Forest Dwellers which was organized by the Dy. Director, Agriculture, West Tripura. I emphasised on the issue of Krishan Credit Card to the patta holders with priority. The land development work of the agricultural land of the patta holders should be started from October, 2011. Economic activities taken up by the line department should be sustainable to provide an income of at least Rs. 30 thousand per family per annum, so that the family can cross the threshold of BPL within 3-5 years.

**23.09.2011**: Visit to Melaghar/ Kathalia Block and Sonamura.

1. Inspect the work of market stall and vegetable shed of Kalikhala Natun Bazar in Kalikhala ADC Village under Khathalia Block. The balance fund is not released by the Revenue Department from the ACA Scheme which needs to be pursued.
2. In Sonamura Nagar Panchayat visit the construction work of Sonamura Girls Class XII School, Government Degree College, Minority Girls Hostel, Sonamura Town Hall, Motorstand for the visit of Hon'ble Chief Minister, Government of Tripura on 26<sup>th</sup> September, 2011.
3. Visited Melaghar village and inspect the road Taisakandal under Uttar Taibandal ADC village. ACA project at Dakshin Taibandal, large earthen dam on Chandicherra at Dakshin Taibandal ADC

Village. EE, PWD(R&B) EE, RD Western Divn. No.II. asked to prepare estimate for construction of road from Taibandal bazaar to Dhanmura Khedabari in three phases in consultation with PWD (R&B). Phase-I for earth cutting and formation of road by PWD (R&B) phase-II for construction of CDS, culverts and brick soling by EE, RD Western Division No.II. and phase-III for metaling and carpeting by PWD (R&B).

**24.09.2011: Visit to Bodhjong Nagar for land allotment to IIIT, Agartala.**

- i. Visited the proposed site of IIIT, Agartala near Bodhjong Nagar Industrial Estate along with Secretary, Higher Education, Director Higher Education, SDM, Sadar and other revenue department officials. There is a vacant khas land measuring about 45 acres which can be readily allotted to the IIIT, Agartala. In addition 5 acres land can be allotted in the near future after resolving the related issues. The site is suitable for the IIIT, Agartala. SDM, Sadar requested to send a formal proposal in this regard.

**26.09.2011:** Visited the following sites of development work under Sonamura.

**1. Govt. Degree College, Sonamura:**

- i. The construction of academic and administrative building shall be completed by November, 2011 in all respects.
- ii. The PWD Dept has prepared alignment for construction of new approach road, which would start from near the SDO, DWS office on the Sonamura-Melagahar road.
- iii. The SDM, Sonamura shall submit the detail proposal for purchase of jote land indicating the land value to Higher Education Department immediately.
- iv. The development of playground may be done by the Tripura Cricket Association. DM West to discuss the issue with Secretary, TCA regarding the modalities.

**(Action: DM West, SDM Sonamura, EE PWD, Sonamura)**

**2. Sonamura Girls Class XII School:**

- i. The construction of Girls Class XII School building shall be completed by December, 2011 in all respects.
- ii. The construction of boundary wall shall also be taken up by PWD.
- iii. The school building would be inaugurated between 22<sup>nd</sup> Jan and 26<sup>th</sup> Jan 2012.

**(Action: EE PWD Sonamura)**

**3. Sonamura Court, Office Tilla:**

- i. The Sonamura Court building shall be completed by March, 2012 in all respects.
- ii. The court building shall be provided with the boundary wall, grills and gate.

**(Action: EE PWD Sonamura)**

**4. Minority Girls Hostel (in Sonamura College):**

- i. The Hostel building shall be completed by 15<sup>th</sup> Oct 2011 in all respects and shall be handed over to the Higher Education Department.
- ii. The Higher Education Department is to provide furniture & staff to maintain the hostel.
- iii. Meanwhile, the boarders may be selected by the Hostel Development Committee, which shall include the Chairperson, Sonamura Nagar Panchayat, Sub Divisional Magistrate, Sonamura and Principal, Sonamura Degree College amongst others.
- iv. The Hostel building shall be inaugurated on 1<sup>st</sup> Nov '11.
- v. The EE RD, Bishramganj Division shall submit the proposal for additional fund requirement to the Higher Education Department. If the fund is not available with Higher Education Department, the proposal may be sent to the Planning Department for sanction.

**(Action: Director, Higher Education, EE RD, Bishramganj)**

**5. Sonamura Motor Stand:**

- i. The construction work is already started by the NBCC Ltd.
- ii. The Motor Stand shall be completed by August 2012 in all respects.

**(Action: Dy Transport Commissioner)**

**6. Sonamura Town Hall:**

- i. The land issue is resolved as the No Objection Certificates are received from PWD & Education Department.
- ii. The soil testing is completed by the construction agency, NBCC Ltd.
- iii. The tender is to be invited at the earliest.
- iv. The foundation stone to be laid on 23<sup>rd</sup> or 26<sup>th</sup> Jan 2011.

**(Action: Director, Urban Dev Dept.)**

**7. Other issues:**

- i. The Health Center building near Circuit House junction, which is old, is to be demolished to increase the turn around space.

**(Action: Principal Secretary, Health, Tripura)**

- ii. The Vegetable Market shall be developed by the Agriculture Department over 2 Kani land available with the Cooperative.

**(Action: Principal Secretary, Agriculture)**

- iii. The PWD to send a team of Engineers to explore the utility of existing Sub Jail, Sonamura.

**(Action: Chief Engineer, PWD)**

**29.09.2011: Visit to Jampuijala RD Block.**

Visited the residential School at Bankumari under Jampuijala RD Block. The residential school has been sanctioned under NLFT package. The School is being developed by United Resource Development Society. The construction work of Academic Building is almost completed. And the construction of boys' and girls' hostel is in progress. There is need to develop internal roads, water body between the two hostels and garden in the school complex and some works for site development which can be take up under MGNREGA.

**(Action: BDO, Jampuijala & EE, RD Division No.II)**

Visited Amarendra Nagar Growth Center which is being constructed under SPA. The ground floor which is meant for market is completed. The work of construction of community hall and boundary wall in 2<sup>nd</sup> floor is in progress. The earlier Implementing Officer, Sri Paban Debbarma who is now AE Amarpur RD Division has drawn the project amount in Fully Bounced Bill. The work is being executed by another JE namely Girindra Debbarma who is not the I.O. As this is a major works it needs to be done with all responsibilities, BDO, Jampurjala is directed to submit report within 7 days giving the details of sanction cost estimated amount, advance amount drawn in fully bounced bills, pending adjustment and status of construction works.

Visited the Jampuijala RD Block to attend the BAC meeting. The major issues discussed in the meeting are as follows:

1. The Agriculture Department cannot take up the work of land development for forest dwellers in spite of fund provided by BDO, Jampuijala under MGNREGA. The Krishan Credit Card issued are only 211 as against the target of 1000. The SA Agriculture reported that banks are not giving Kishan Credit Card but there are only giving Pass Book due to this the beneficiaries are not

avail other benefits like Insurance etc. The SA, Agriculture is requested to start land development in forest dwellers area immediately after puja.

2. The Fishery Department has not supply the fish seedlings in all villages. The size of the fish seedlings supplied is very small. The Village Committee are not aware about the sanction of the beneficiaries etc.
  3. Horticulture Department has taken up the plantation in 118 hac. Out of 154 hac. Target. The fund released is in adequate and the balance amount should be released immediately.
  4. The Killabarma Village is facing acquit drinking water crisis. There is no scope for any ground water sources but surface water can be utilized through innovated project. BDO, Jampuijala and Executive Engineer, DWS shall make joint visit to the Killabarma village.
  5. Last year 94 AWCs were sanctioned out of which only few are completed and handed over. The BDO, Jampuijala informed that he will complete 40 AWCs by 15<sup>th</sup> Oct. and remaining 54 by 15<sup>th</sup> Nov., 2011.
  6. The villagers are facing problem for payment of wages in TGB Jampuijala & TSCB Takarjala Branch. Regarding health service the Medical Officer- in Charge, Jampuijala Hospital requested for fund for repair of Ambulance.
-

GOVERNMENT OF TRIPURA  
**OFFICE OF THE DISTRICT MAGISTRATE & COLLECTOR**  
WEST DISTRICT : AGARTALA


No. F.1(1)-DM/W/CON/2011/1422-52, Dated, the 10, Oct. 2011

To

1. The Superintending Engineer, RD, Govt. of Tripura
2. The SDM, Sadar/Khowai/Teliamura/Bishalgarh/Sonamura
3. The BDO, Jirania/Mandwai/Hejamara/Padmabil/Khowai/ Tula-shikhar/Teliamura/Kallyanour/Mungiakami/Jampuijala/Bishalgarh/Melaghar/Boxanagar/Kathalia.
4. The Executive Engineer, RD, Division No. 1. Agartala/II. Bishramganj /III. Teliamura/ Store Division.
5. The Executive Engineer, PWD, Teliamura/Sonamura Division.
6. Member Secretary, DWSC, West.

Copy also to:-

1. The Principal Secretary, Govt. of Tripura, Revenue Department, Agartala for kind information.
2. The Secretary, Govt. of Tripura, R.D. Department, Agartala for kind information.
3. The PS to the Chief Secretary, Govt. of Tripura, Agartala for kind information of the Chief Secretary.

  
**(Kiran Gitte, IAS)**  
District Magistrate & Collector  
West Tripura District